

Department of Transportation
ODOT District 5

644 'A' Street Springfield, OR 97477 (541) 744-8080 Fax: (541) 726-2509

April.C.JONES@odot.state.or.us

File Code: PMT 4-38

March 09, 2012

Damien Gilbert Branch Engineering, Inc 310 5th Street Springfield, OR 97477

Subject:

Time Extension Agreement for Submittal of Construction

Plans & Indenture Paperwork

Highway Number 009, (Oregon Coast), at Mile Point 187.84

Application Number 9294

Oregon Administrative Rule 734-051-0070(16) states:

Division 51 timelines may be extended if the applicant and the Department agree in writing before the applicable deadline, as specified in these rules. Any agreement to extend a timeline shall include a new deadline date and shall state the reason for the extension. Applications for which an extension of time has been issued will expire on the deadline date specified in the extension letter if no new extension has been agreed to and the activities for which the deadline was extended have not been completed.¹

I, Damien Gilbert, and ODOT agree to extend the timeline. The current deadline date, April 01, 2012, will be extended until October 01, 2012.

The reason for the applicants request for extension is due to funding difficulties. This letter extends the applicants due date for submittal of indenture paperwork and construction drawings.

Applicant

ODOT Representative

Damien Gilbert

April Jones, Permit Specialist

Print Name

Print Name

Signature

Signature of Authorized ODOT Representative

¹ If you would like a complete copy of the Chapter 734 Division 51 Rules, you may obtain them by either visiting our website at: http://www.oregon.gov/ODOT/HWY/ACCESSMGT/ or by contacting ODOT's Rules Coordinator at (503) 986-3171.

Please return this agreement within 14 days from the date of this letter to:

April Jones, Permit Specialist ODOT District 5 644 'A' Street Springfield, OR 97477

A copy of this agreement with authorized ODOT signature will be returned to you.



Department of Transportation
ODOT District 5

644 'A' Street Springfield, OR 97477 (541) 744-8080 Fax: (541) 726-2509

April.C.JONES@odot.state.or.us

File Code: PMT 4-38

March 09, 2012

Damien Gilbert Branch Engineering, Inc 310 5th Street Springfield, OR 97477

Subject:

Time Extension Agreement for Submittal of Construction

Plans & Indenture Paperwork

Highway Number 009, (Oregon Coast), at Mile Point 187.80

Application Number 9295

Oregon Administrative Rule 734-051-0070(16) states:

Division 51 timelines may be extended if the applicant and the Department agree in writing before the applicable deadline, as specified in these rules. Any agreement to extend a timeline shall include a new deadline date and shall state the reason for the extension. Applications for which an extension of time has been issued will expire on the deadline date specified in the extension letter if no new extension has been agreed to and the activities for which the deadline was extended have not been completed.¹

I, Damien Gilbert, and ODOT agree to extend the timeline. The current deadline date, April 01, 2012, will be extended until October 01, 2012.

The reason for the applicants request for extension is due to funding difficulties. This letter extends the applicants due date for submittal of indenture paperwork and construction drawings.

Applicant

ODOT Representative

Damien Gilbert

April Jones, Permit Specialist

Jan

Print Name

Print Name

Signature

Signature of Authorized ODOT Representative

¹ If you would like a complete copy of the Chapter 734 Division 51 Rules, you may obtain them by either visiting our website at: http://www.oregon.gov/ODOT/HWY/ACCESSMGT/ or by contacting ODOT's Rules Coordinator at (503) 986-3171.

Please return this agreement within 14 days from the date of this letter to:

April Jones, Permit Specialist ODOT District 5 644 'A' Street Springfield, OR 97477

A copy of this agreement with authorized ODOT signature will be returned to you.